

PROJECTS IN PROCESS SORTED BY BUILDING (FPDC, Facilities Operations, Utilities Operations)							9/16/16
(Contact Don Compton, at dc22@txstate.edu, for information regarding active projects.)							
BUILDING NAME	CONTACT	PROJECT	SCOPE	STATUS	CONSTRUCTION START DATE	CONSTRUCTION END DATE	
1921 Old RR 12	Kristin Kibling	Ranch Road 12 Anthropology - Security	Set up wireless service for temp. use. Obtain furniture to match what they have out at the Freeman Ranch Mutli. Purpose Classroom Site, insure that the Power, HV/AC, and Plumbing all work, until we can buy the site and then renovate sometime after Jan. 2016.	Plan Review until 8/19/16			
1921 Old RR 12	Kristin Kibling	Ranch Road 12 Anthropology Waterline Extension	Provide Engineered plan and install a new section of the City of San Marcos water line from the BMC location over to new Ranch Road 12 Anthropology site	Permit in Review with CoSM			
Academic Services Building North	Aaron Noto	ASBN Access Swipe Card Project, Door #450 A&B	Provide new swipe card system for ASBN #450 A&B	Proposal Pricing	9/7/15	9/16/16	
Academic Services Building North	Terry Taylor	Classroom renovation	Renovation of room 353 including new furniture	PO received, waiting to start	12/15/2015	9/16/16	
Academic Services Building South	Lisa Walker	Room 112	New paint, flooring, furniture, lighting and ceiling tile	Developing Scope	5/12/16	Hold	
Agriculture	Missy Mears	Ag Pavilion Lab Project	Buildout a space in the Ag. Pavilion for a new Lab. Bring utilities to the site	Under Construction	5/16/16	10/1/16	
Agriculture Building	Abraham Fernandez	Ag Pavilion Compost Unit	Agriculture pavilion Is needed 2 earth tubs units. The units need access to water and electricity and will need to sit on a flat sturdy surface.	Project Complete			
Agriculture Building	John Rudolph	Ag. Building Exterior waterproofing IAQ Project	Demo existing exterior walls and provide IAQ Project	Scheduling/PO			
Albert B. Alkek Library	Frederick Maddox	Alkek Library SLAC Rm.#411 Renovation Project (Capital Project)	Remove built-in mailboxes and cabinets and repair drywall and flooring as needed to match surrounding finishes.	Coordinating Furniture Delivery	9/24/15	9/16/16	
Albert B. Alkek Library	Frederick Maddox	Alkek Library 3rd Floor Rms #349 and #350 Renovation	Construction of an office suite on the 3rd floor of the Library.	Starting Construction On 12/10/15	6/15/15	9/16/16	
Albert B. Alkek Library	Frederick Maddox	Alkek ITS Offices 1st Floor Renovation	Redesign of office cubicles in room 133, new carpet, paint, and electrical/data for new cubicle configuration.	Phase I complete,	5/15/15	9/16/16	
Albert B. Alkek Library	Frederick Maddox	Alkek Access Control Doorways	Provide new door finish hardware, (including crash bars, delayed egress bars, door handles, swipe cards, etc.) include security cameras tied into the campus security system, for about 15 doors / locations within the Alkek Building.	Coordinating Schedule			
Albert B. Alkek Library	Frederick Maddox	Alkek Library IAQ Cold Deck Project Feb 2016	Start first Phase to clean up the existing mold in the Cold Deck area.	Starting the first phase of IAQ remediation	2/19/16	9/16/16	
Albert B. Alkek Library	Frederick Maddox	Alkek Library Top Roof Repair 2015	Make roofing repairs to the existing roof on the top of the building only, using the information from WJE. Coordinate work, schedule with Fred Maddox and Joe Alexandre. Money to pay for the project is coming from the Alkek Infrastructure Capital Project per Juan 10/6/2015.	Proposal Pricing	3/1/16	9/16/16	
Alkek Library	Don Compton	Alkek Library IAQ Project	Test Suspect dust and trash in Ductwork throughout the building. Do a duct cleaning project	Getting testing done, setting up a plan, and will be noting the	3/1/16	9/16/16	
Alkek Library	Frederick Maddox	Alkek Library 6th Floor Alcove	Creation of a Graduate Commons on 6th floor of the Library.	Project on Hold	11/15/15	9/16/16	
Alkek Library	Frederick Maddox	Alkek Library, Rms 110 & 112	Replace carpet in Alkek #110 & #112	Project on Hold Per Customer	11/15/15	9/16/16	
Alkek Library	Kenny Wattinger	Alkek Library 4th Floor SLAC Renovation Project	Provide Budget Cost Information to Renovate certain parts of the existing space				
Athletic Football Practice Field	Danny Putegnat	Athletics Football Practice Field	Renovate the existing Football Practice fields, establish 3 new footprints, and add a restroom/storage facility	Budget Pending Approval			
Bobcat Baseball Field	Aaron Noto	Athletics Baseball Field Precabbling for TV Broadcasting	Provide and install a cabling system at the Baseball Field site for TV Broadcasts.	Engineering Proposal Pending	9/24/15	9/16/16	
Bobcat Baseball Field	Danny Putegnat	Baseball Field New Bathroom Visitor's Dugout	Provide new visitor bathroom in the visitor side dugout at the Baseball field side.	Architectural Concept Sketches being reworked			
Bobcat Baseball Field	Danny Putegnat	Baseball Field Dugouts Renovations	Renovation of the existing baseball field dugouts to make them more accessible	Architectural Concept Sketches being reworked			
Bobcat Coliseum Parking Lot	Danny Putegnat	Bobcat Coliseum P-9 Parking Lot Repair Project	Repair construction damage, failing asphalt in other areas, improve drainage, resurface & re-stripe lot.				
Bobcat Stadium	Ralph Payne	Bobcat Stadium South End zone Complex Renovation Project	Pull together multiple pieces of a larger project to provide renovation services for new flooring, new furniture, new / replacement football lockers, and new branding and marketing for the South End Zone Building.	Locker installation is 95% complete and has fallen behind		9/16/16	
Bobcat Stadium Parking Lot P10W	Danny Putegnat	Bobcat Stadium Parking lot P10W Bus shelter	Provide design proposal, and build a new bus shelter in the basic footprint of the existing shelter	Budget being reworked			
Bobcat Stadium Parking Lot P10W & P10E	Danny Putegnat	Bobcat Stadium P-10W & P-10E Parking Lot Repairs Project	Repair construction damage, failing asphalt in other areas, improve drainage, resurface & re-stripe lots, Area next to bus shelter P10E is sinking. Maybe need to check if there is a City sewer line there.				
Bobcat Trail	Aaron Noto	Bobcat Trail Utilities Upgrade and Mall Redevelopment (Capital Project)	The project includes N. LBJ St, Bobcat Trail, and Edward Gary St. from Woods St to the north and changes the streets from "grey to green". The project includes a complete underground utility removal, upgrade, and replace with new utilities; and, the development of a pedestrian mall with landscaping seating and connections to surrounding buildings.	Construction	6/1/14	6/30/16	
Campus	Mike Krouse	Deterioration	Renovate 5 Vaults on E. Campus	Waiting on Proposal from Contractor	3/14/16	9/16/16	

Campus Wide	Danny Putegn	Campus ADA Projects 2016	Migrate several ADA issues around campus, based on reports from a concerned students	Construction nearly complete		
Centennial Hall	Missy Mears	Centennial Hall Rm's. 202, 203 & Lobby Renovation Project	Build out the existing alcove space just down the hall from the Dean's office on the 2nd Floor, and include some new furniture for the hallways.	Under Construction	5/16/16	9/16/16
Central Plant	Mike Krouse	Relocate Critical Circuits	Move Critical Circuits to the emergency panels	In Progress	2/16/16	9/16/16
Chemistry	Aaron Noto	Chemistry Building Access Swipe Card Project	Provide new swipe card system for the Chemistry Building	Proposal Pricing	9/7/15	9/16/16
Chemistry	Lisa Walker	Chemistry Labs 106, 109, 110, 113, 114, 117, 229, 232 and 327 Remove and replace Countertops and Sinks	Remove and remediate lab counters and sinks in 9 labs, replace with new, epoxy tops and sinks	Turning over to Customer	11/21/15	9/16/16
Chemistry	Ralph Payne	Chemistry Bldg. Breezeway Build-Out	Provide A/E feasibility analysis for possible option for this build-out and associated cost estimates.	Waiting on revised proposal from A/E	3/16/2016	9/16/16
Clear Springs Apartments	David Morris	Clear Springs Parking Lot Environmental	Provide rough cost for possible Environmental Project	Lining up the engineer, and scoping the project	4/1/15	9/16/16
Clear Springs Site "D" Building	Abraham Fernandez	Band Practice Fields and Storage Building Projects	Build a new Storage Building for the band to store their band equipment in and move part of the existing Band tower from Jowers over to the new site	Work to Start on 7/20/2016		
College of Education	Aaron Noto	Education Building Access Swipe Card Project	Provide new swipe card system for the Education Building	Proposal Pricing	9/7/15	9/16/16
Commons Hall	Mike Krouse	Replace booster pumps transformer	Replace booster pumps transformer	Xformer on order	5/16/16	9/16/16
Commons Hall	Terry Taylor	Floor renovation / new space	Replacement of floor and construction of new space	PO received, waiting to start	12/15/2015	9/16/16
Derrick Hall	John Rudolph	Derrick Hall Mezzanine Renovation Project	Abate existing space, and renovate the space into new Computer Science Classrooms and office space.	Funds Letter/ PO		
Derrick Hall	John Rudolph	Derrick Hall , MCS, Nueces 2nd floor & Sweeny Guest House Furniture request	Provide planning and coordination to remove the math department's existing office furniture & bring in new office furniture	Scoping		
Derrick Hall	Lisa Walker	Classroom Renovations Teaching Theaters 113 & 329, Classrooms 230 & 239	New paint, flooring, furniture, lighting and ceiling tile	Completed Furniture Install	12/10/15	9/16/16
Derrick Hall	Lisa Walker	Classrooms 117, 120, 121, 240, 327 and 328	New paint, flooring, furniture, lighting and ceiling tile	Developing Scope	5/12/16	9/16/16
Derrick Hall	Terry Taylor	HVAC Design/Renovation	Replacement of AHU 3,5 & 6	PO received, waiting to start	12/15/2015	9/16/16
Education Building	Missy Mears	Education department request for chairs June 2016	Provide review of requested 24 guest chairs and help get them ordered	Complete		9/16/16
Edward Gary Street	Danny Putegn	Lantana Hall / Edward Gary Street Bus Shelter Project	Provide design proposal, and build a new bus shelter in the basic footprint of the existing bus stop there in front of Lantana Hall on Edward Gary Street.	Budget being reworked		
Evans Liberal Arts	Joel Soto	Reroof	Demo existing to concrete deck and put back new built up roof	Punch list	4/15/15	9/16/16
Facilities Plant Building	Abraham Fernandez	Facilities Lower Parking Lot Repair Project	Repair existing parking lot restripe	Sent budget cost letter for approval		
Flowers Hall	Danny Putegn	Flowers Hall Colonnade Repairs	Make Repairs to the existing building columns in the colonnade and re-locate four to six campus standards benches from Bobeat Mall into the colonnade	Construction nearly complete		
Flowers Hall	Ralph Payne	Flowers Hall room 321 View Lite Project	Install a new view lite in the door of room 321, for a "gun free" "difficult dialogue" space			
Flowers Hall	Ralph Payne	Flowers Hall G04 Renovation Project	Renovation of existing room, remove built-in bookcases, remove carpet, correct ADA Issues, requesting a technology upgrade			
Flowers Hall	Terry Taylor	Classroom renovation	Renovation of classroom 228/256 including new furniture	PO received, waiting to start	12/15/2015	9/16/16
Freeman Aquatic Biology	Missy Mears	Freeman Aquatic Bldg. Rms. 110 and 104 A&B Lab Renovations	Renovate existing lab space in Rms 110 & 104 A&B to create more lab space for new teacher.	Under Construction	9/8/15	9/16/16
Freeman Aquatic Biology	Terry Taylor	HVAC Design/Renovation	Replacement and retrofit of AHU 1-3	PO received, waiting to start	12/15/2015	9/16/16
Freeman Ranch	Kenney Wattinger	Freeman Ranch Fencing & Road Flood Damage Repairs Project 2015	Repair damage fence and roads at ranch	Re-Issued both funds approval letters	9/1/16	12/30/16
Freeman Ranch	Kenney Wattinger	Freeman Ranch Multi purpose classroom lab, Rm. 108 Eye wash sink	Provide and install eye wash sink in the autopsy room	Waiting on Closeout documents		
Front Door Campus	Kenney Wattinger	Front Door Campus Monument Project	Provide budget cost for the two proposed Front Door Monuments at Sessom & University Drive			
Glade Theater	John Rudolph	Glade Theater Demo Project	Demolish existing seating, ADA ramps, wood, decking, film towers, ADA parking, Sm. Building with raised platform. Will leave area with erosion control in place.	Scheduling/PO		
Golf Course and Meadows Center	Don Compton	Golf Course and Meadows Center Demo Project	Provide a cost estimate to demo certain building, and fix up certain buildings to use them.	Scoping and setting up Proposal	4/20/16	9/16/16
Golf Course Pro Shop	Kenney Wattinger	Golf Course Pro Shop Flood Damage Repairs Project 2015	Repair damage to Pro Shop, golf course, maintenance shop	Waiting on PO to be issued	1/18/16	9/16/16

Golf Course Pro Shop	Kenney Wattering	Rec. Sport Practice Field & Building Project	Provide planning and build two or three practice fields & a building for storage, bathrooms, meeting on the existing gold pro shop footprint	Scoping		
Hines Academic Center	Kristin Kibling	Hines Academic Center Renovation Project	Complete a full building study of potential renovations	Researching Scope		
Hines Academic Center	Terry Taylor	Hines Underfloor Exhaust Fan	Installation of exhaust fans and duct underneath Hines Academic.	PO received, waiting to start	10/30/2015	9/16/16
J.C. Kellam Administration	Abraham Fernandez	JCK Back Parking Lot Repair Project	Repair existing parking lot repair project	Working on budget		
J.C. Kellam Administration	Joel Soto	Room 717 HVAC	Ductwork being added to cool IDF Room	Waiting for A/C Shop approval	11/1/15	9/16/16
J.C. Kellam Administration	John Rudolph	JCK 2nd floor Financial aid and scholarships	Converting open lobby area to enclosed office space for 3-4 staff. Build wall/relocate with HVAC Controls	Scheduling/PO		
J.C. Kellam Administration	Kristin Kibling	JCK 815 & 816 Renovation Project	Renovation of JCK #815 & #816. Expand office space to add 4 employees and relocate 4 employees. Replace all furniture. Expand photography studio and add conference room.	Renovation ongoing	6/6/16	10/1/16
J.C. Kellam Administration	Missy Mears	JCK Rm. #883 Office Renovation and Furniture Project	Renovate #883 into several office spaces, a conference room, and provide new furniture	Under Construction		9/16/16
J.C. Kellam Administration	Missy Mears	JCK Provost's Office request for chairs	Provide and review of requested 6 task chairs and help get them ordered	Waiting on delivery		9/16/16
J.C. Kellam Administration	Danny Putegnat	JCK Suite 850 Refresh/Renovation	Renovate the existing JCK suite 850 space, removing existing vinyl wall covering, carpet, painting walls, taking care of IAQ issues	Budget nearly complete		
J.C. Kellam Administration	Missy Mears	JCK 440 Office Renovation Project	Renovation of several office spaces within Suite 440 to create better work flow	Budget Approval Pending		1/13/17
J.C. Kellam Administration	Ralph Payne	JCK Building Room 188 Office Renovation Project	Remove existing cashier windows from four to two, eliminate the box window and replace with solid glass. Make more storage and office space. Make a larger front office space. Move kiosks to front wall and add two or three more. Move storage that is currently in JCK 188 to JCK 101. Add new carpet.	Working on meeting note for initial site walk		
J.C. Kellam Administration	Ralph Payne	JCK Building Room 101 Office Renovation	Create a conference room and storage room. Install in carpet	Working on meeting note for initial site walk		
J.C. Kellam Administration	Ralph Payne	JCK Building Room Suite 980 Office Renovation	Divide one existing office into two spaces for new offices. In the existing conference room wall in an existing door from the main hallway, reuse the door and frame if possible. Will need to make changes to the HV/AC and electrical systems for the changes in the space use.	Customer has approved meeting notes. Will be working on budget estimate		
Jerome and Catherine Supple Science	Aaron Noto	Supple Science Building Access Swipe Card Project	Provide new swipe card access system to the Supple Science building, at door numbers 134, 158, 213, 331, 380, 384, and West Side Exterior	Proposal Pricing	9/7/15	9/16/16
Joann Cole Mitte	Luiza Maal	JC Mitte/Sabinal Renovations (Capital Project)	The Joann Cole Mitte Renovations project includes phased repairs, minimal demolition, upgrades, and renovations of spaces at Joann Cole Mitte.	Construction	6/1/15	8/10/16
Jones Dining Complex	Frederick Maddox	Jones Dining Hall Renovation (Capital Project)	Jones Dining Hall Renovations project includes complete interior gutting/demolition, installation of all new building interior infrastructure with limited exterior connections for future building services; replacement of all kitchen equipment; developing a food court for interior and exterior dining; and faculty dining space.	Construction	12/1/14	7/5/16
Lampasas Hall	Lisa Walker	Lampasas 313, 314, 315, 316 & 317 Moisture Issue	Moisture Issue - Testing	Funds Letter for Air & Moisture testing submitted on 11/06	Funds Letter for Air & Moisture testing submitted on 11/06	9/16/16
LBJSC Bus Loop	Danny Putegnat	LBJSC Bus Loop Bobcat Village Stop Bus Shelter Project	Provide design proposal, and build a new bus shelter in the basic footprint of the existing stop there at the LBJSC Bus Loop by Jackson Hall.	Budget being reworked		
Math Computer Science	Terry Taylor	HVAC Design/Renovation	Replacement of HVAC system and retrofit of HVAC systems AHU1-3	PO received, waiting to start	12/15/2015	9/16/16
McCoy Hall	Missy Mears	McCoy Business Building Development Foundation Board Conference Room Chairs	Provide review of requested 66 new conference room chairs and help get them ordered and installed	Funding needed		10/31/16
Moore Street Housing	Patsy Holtman	DHRL: Moore Street Housing (Capital Project)	The Moore Street Housing project is a 190,947 square foot, 598-bed project that will consist of two residence halls and a connecting community building. Extension of the site utility infrastructure is a part of this project. The project will open for occupancy in August 2016.	Substantially complete	8/1/14	6/24/16
Music	Terry Taylor	HVAC Design/Renovation	Replace existing pneumatic constant air single duct terminal units with DDC variable air.	PO received, waiting to start	12/15/2015	9/16/16
Nueces Building	John Rudolph	Nueces Bldg. Copy Cats Entry Door Opener Project	Fix or replace the automatic door opener at the entry door to the Copy Cats Space	Scoping		
Old Main	Kristin Kibling	Old Main/Trinity Journalism & Mass Comm. KTSW Relocation	Feasibility study to determine possibility to move KTSW from Old Main to Trinity	End Users moved in. Finishing Punch List Items	5/16/16	10/1/16
Old Main	Lisa Walker	Old Main Near Term Repairs Phase I & II	Phase I Concrete repairs to foundation Phase II Structural Repairs to Foundation	Contractor began on 1/4/2016	9/14/15	9/16/16
Old Ranch Road 12 Property	Abraham Fernandez	Old Ranch Road 12 Property Residence	Residence recently acquired needs cleaning and repairs to prep for residential tenant.	Waiting on FA letter approval		
Pecos	Joel Soto	HVAC Replacement	Building HVAC Units will be replaced in their entirety.	Scheduled for Christmas Break	12/12/15	9/16/16
Pecos Building	John Rudolph	Pecos Bldg. Art research lab Renovation Project	Renovate rooms 104 & 105 adding washout booth and sink to add in research			
Retama Hall	Mike Krouse	Purchase new xform Coordinate with FPDC	Purchase new xform Coordinate with FPDC	Waiting on Xform		

Retama Hall	Patsy Holtman	DHRL: Retama Hall Renovation (Capital Project)	Retama Hall Renovations project is a complete gut and demolition of all interior spaces and infrastructure with an up-to-date replacement of same.	Design and Construction Document	7/1/15	6/30/17
Round Rock Parking Services	Ralph Payne	Round Rock Parking Services Gate Arm and Pay Station	Add control access gate and exit gate with pay station in parking lot.	Parking Equipment set		9/9/16
Roy F Mitte	Missy Mears	RF Mitte R. 2243 Furniture Request	Provide review of requested chairs and help get them ordered and installed	Under Construction		9/16/16
Roy. F. Mitte	Danny Putegnat	RF Mitte 1st Floor Lobby Water Fountain	Investigate and rework previous construction, in order to allow the fountain to function again	Construction Ongoing		
Sabinal	Luiza Maal	JC Mitte/Sabinal Renovations (Capital Project)	The Sabinal Renovations include complete gut and demolition of the buildings' interior spaces and utility infrastructure with utility upgrades and construction of new spaces for the Art/Photography department.	Construction	6/1/15	8/26/16
Salt Grass Restaurant	Don Compton	Salt Grass Flood Damage Repairs Project 2016	Make repairs to the existing structure based on the structural engineer's assessment/ report/ design documents (under the deck and in the basement areas)	Waiting on the structural engineer's design documents	2/20/16	9/16/16
Spring Lake	Danny Putegnat	Spring Lake Boat Ramp Project	Replace and/or renovate existing boat ramp and equipment in anticipation of deployment of new Aquatic Harvester boat and shoreline conveyer	PO is issues and construction start date is pending		
Spring Lake	Lisa Walker	Spring Lake Dam/ Sessom Creek Bank Hole	Post Floods Assessment	Processing for PO	1/6/16	9/16/16
STAR One	David Morris	STAR One HazMat Building Ramp	Build a new ramp at the HazMat Building behind STAR One			
STAR One	David Morris	STAR One Lab Buildout for Quantum Materials	Buildout a lab space in the existing STAR One building for Quantum materials.	Waiting on final scope request from the customer, and waiting the		
STAR One	David Morris	STAR One Expansion (Capital Project)	The STAR One Expansion project includes the construction of the 16,000 gsf expansion. The project includes laboratories, "maker-spaces", conference spaces, and offices.	Construction	6/1/15	8/1/16
Streets	Mike Krouse	Erosion control	Read St - Install temporary erosion control and irrigation along street and over to Athletic Field fence.	In Progress	2/23/16	9/16/16
Student Rec. Center	Kristin Kibling	Student Rec. Center Room 228 Renovation Project	Renovating suite 228 to accommodate an open work space, while separating the space from other offices to stop sound transmission	JOC setting up site and materials to start		
Theater Arts Building	Missy Mears	Theater Center Room 101 Renovation	Add two offices and a small reception area in the existing lobby area next to rooms 100 and 101. New furniture will be needed	Scoping		1/13/17
Theater Arts Building	Missy Mears	Theater Center Room 110 Renovation	Convert existing room into a "smart classroom" to better support the current means of teaching. New furniture will be needed	Scoping		1/13/17
Theater Arts Building	Missy Mears	Theater Center Room 115 Renovation	Renovate existing space by removing existing walls and adding new walls. Provide adequate venting. Change out the dock door to provide better security. New furniture will be needed.	Scoping		1/13/17
Theater Arts Building	Missy Mears	Theater Center Room 116 and 116A Renovation	Renovate the existing space o better support the department's costume construction program in rooms 116 and 116A. New furniture will be needed.	Scoping		1/13/17
Theater Arts Building	Missy Mears	Theater Center Rooms 120,121A,121B, And 121C Renovation	Renovate the existing space in the lobby to provide several new offices, and create user friendly to support the Theater department	Scoping		1/13/17
Theatre Center Building	Missy Mears	Theatre Center Bldg. Environmental Area Report Sept 2016	Provide an updated Area Report for the six areas in the building 110 -121			
Thornton International House	John Rudolph	Thornton House International Studies Office Room 202 Furniture Project		Budget Letter		
Thornton International House	Lisa Walker	Thornton House Second Floor repairs (WO#15-65970)	Second Floor repairs	Estimating	Hold	Hold
Thornton House	Ralph Payne	Thornton International House 1st Floor Rm. 103,104 and 104A Renovation Project	Provide new furniture to accommodate the current staff needs	CCA to start working on budget estimate		
University Camp	Joel Soto	Flood Restoration	Remove debris and vegetation. Rebuild retaining wall and restore everything back as close to pre-flood conditions as possible.	Final walk this week	9/14/15	9/16/16
University Distribution Center	Abraham Fernandez	UDC Room 101 Warehouse Mezzanine Project	Building a mezzanine area inside the UDC warehouse room 101 in order to provide long term storage of oversized materials that are only used once or twice a year, but need to be safely stored from potential flood damage. Surplus property will be stored underneath it. The space is needed for long-term storage and protection of seldom used large items for presidential events i.e. LBJ Picnic and other events.	Project on schedule to start in September		
University Event Center	Luiza Maal	University Event Center Expansion (Capital Project)	New entry to complex. Expanding the Strachan Coliseum seating, locker rooms, offices and support spaces for the various programs.	Design and Construction Document	11/12/15	11/30/18
West Campus	Kenney Wattinger	West Campus Sidewalk Project Phases 1 - 4 Engineering	Obtain updated & revised project costs. Get final engineering plan. Build new campus standard monument sign, and campus standard sidewalk with pole lighting. Align existing road leading to Moore Street Housing.	Working on Budget	5/1/16	10/1/16
West Warehouse Storage Yard	John Rudolph	West Warehouse Storage Yard Cleanup Project	Provide and install new raised platforms to stack existing materials we have stored in this storage yard area.	Scheduling/PO		