<table>
<thead>
<tr>
<th>Project Name</th>
<th>Description</th>
<th>Project Team</th>
<th>Project Owner</th>
<th>Project Type</th>
<th>Project Scope</th>
<th>Project Duration</th>
<th>Project Budget</th>
</tr>
</thead>
<tbody>
<tr>
<td>Texas University-San Marcos</td>
<td>Information Technology Project Management Practices Component Mapping</td>
<td>Components</td>
<td>Definitions</td>
<td>Required</td>
<td>Components to be developed and documented</td>
<td>Documentation and training activities</td>
<td>Study protocols</td>
</tr>
<tr>
<td>-</td>
<td>-</td>
<td>-</td>
<td>-</td>
<td>-</td>
<td>-</td>
<td>-</td>
<td>-</td>
</tr>
</tbody>
</table>

**Project Objectives**

- To develop and document a suite of project management practices and procedures for the Texas University-San Marcos.
- To provide guidance for the implementation of project management practices and procedures.
- To ensure compliance with relevant standards and guidelines.

**Project Scope**

- Development of project management practices and procedures.
- Documentation of project management practices and procedures.
- Training and awareness initiatives.
- Development of project management tools and templates.

**Project Deliverables**

- Project management practices and procedures document.
- Training materials.
- Project management tools.
- Templates and checklists.

**Project Timeline**

- Phases:
  - Planning Phase
  - Design Phase
  - Implementation Phase
  - Closeout Phase

**Project Stakeholders**

- Academic Units
- Administrative Units
- Faculty
- Staff
- Students

**Project Budget**

- Feasibility Study: $50,000
- Design: $100,000
- Implementation: $200,000
- Closeout: $50,000

**Project Risks**

- Resource availability
- Funding constraints
- Changing project scope