Information Technology Milestones

December 2016
4 Wittliff podium updated and ready for use – ITS
5 AR16-004 Inappropriate accounts removed from third-party systems – TR
15 Library research grants awarded – LIB
19 New HPC research cluster (LEAP) in production – ITSA
31 SciQuest Contract Manager, in production TSUS-wide – TR

January 2017
4 Instructional Design Foundations session begins – ITS
4 Instructional Design Advanced session begins – ITS
1 Transition of current list serve users to MS Group or other cloud services – ITS
1 President’s Cabinet Proposal for Online Employee Photos Complete – ITS

February 2017
10 Auto Call Distributor contact center live – TR
20 Cloudpath Phase I... – TR

March 2017
1 Online resource grants awarded - LIB
14 Commencement Management – TR

April 2017
14 Commencement Management – TR
5 (2/1/17) – Two factor enabled for “SAP”/Federated services – ISO

May 2017
16 Submit IT Division Strategy HP1 to Academic Affairs – IT

June 2017
18/12/2017
1 College of Business in new Digital Measures environment – ITS
1 Transition of current list serve users to MS Group or other cloud services – ITS
1 President’s Cabinet Proposal for Online Employee Photos Complete – ITS
10 Auto Call Distributor contact center live – TR
20 Cloudpath Phase I... – TR
24 TLTIG awards announced - ITS
5 Grid and List Layouts available on the Mobile App - ITS
31 American Disabilities Act Report on Websites & Software – SA

Legend:
= Task Completed  (حول) = Completion date changed  NEW = New item  * = Date not confirmed
Information Technology Milestones

July 2017

1 DELAYED UPPS 04.02.03 in UPA for Cabinet approval - TR
5 ARC staff occupancy – LIB
10 Learning Experience Design Foundations course begins – ITS

August 2017

1 UPPS 05.03.10 in UPA for Cabinet approval – TR/ITBO
1 Texas State Data Repository in Production – LIB
16 Learning Experience Design Advanced course begins – ITS

August 2017

21 IT/PPS 01.01 in VPIT for VP approval – VPIT

September 2017

1 UPPS 01.04.27 (Copyright) in UPA for Cabinet approval – LIB
12 IT/PPS 04.03 in VPIT for VP approval – VPIT
25 TRACS Mobile App available at App stores - ITS

September 2017

1 Online Training Required for FTE’s – InfoSec
2 (8/31/17) Stadium wireless Phase I in production
12 (7/1/17) Draft IT/PPS re: RFP’s and Contract Oversight for IT to ITC – ITBO

October 2017

1 UPPS 01.04.27 (Copyright) in UPA for Cabinet approval - TR
1 Digital Measures Faculty Eval Workflow Live – ITS
1 UPPS 04.01.09 in UPA for Cabinet approval – TR
17 IT/PPS 05.02 (Food/Refreshments) in VPIT for VP approval – VPIT

November 2017

13 DELAYED (11/15/17) Wittliff website live – LIB, VPIT

December 2017

15 Office ProPlus Availability for all Faculty/Staff – TR

Legend:

✓ = Task Completed
(Dates) = Completion date changed
NEW = New item
* = Date not confirmed
Information Technology Milestones

Jan. 2018

Feb. 1 Digital sign migration – ITS
Feb. 28 Dormitories wireless in production with SSID in Cloudpath - TR

Mar. 1

Cloudpath in production for residence halls and Star Park - TR

Apr. 1

UPPS 04.01.08 (Domain Name) in UPA for Cabinet approval – TR
IT/PPS 04.10 (Project Management) in VPIT for VP approval

May 18

TRACS (Sakai) 11 update – ITS

June 2018

July 2018

Aug. 2018

July 1.

IT/PPS 04.08 (Third - Party Access) in VPIT for VP approval
IT/PPS 08.01 (Electronic & Key Access) in VPIT for VP approval

July 3 Digital Measures Public Profiles and Web Search available - ITS
Information Technology Milestones

- **Future 2018**
  - **Sept. 1 UPPS**
    - 04.01.01 (Policy and Procedure) in VPIT for VP approval
  - **Sept. 1 UPPS**
    - 04.01.05 (Network Use) in UPA for Cabinet approval – TR

- **Future 2019**
  - **Apr. 1 UPPS**
    - 04.01.01 (Security of Information) in UPA for Cabinet approval - ISO
  - **Apr. 1 UPPS**
    - 04.01.02 (Identity Access Mgmt) in UPA for Cabinet approval – TR

- **Future 2020**
  - **Aug. 1 UPPS**
    - 05.03.10 (Phone Services) in UPA for Cabinet approval - TR
  - **Mar. 1 UPPS**
    - 04.01.07 (Appropriate Use) in UPA for Cabinet approval – ISO
  - **Oct. 1 UPPS**
    - 04.01.03 (Computer Repair) in UPSA for Cabinet Approval - TR
  - **Oct. 1 IT/PPS 04.03 (Comp Time) in VPIT for VP approval – VPIT

- **Future 2021**
  - **Apr. 1 UPPS**
    - 04.02.01 (Obtaining TR Services) in UPA for Cabinet approval - TR
  - **Jun. 1 UPPS**
    - 01.04.32 (Records Mgmt) in UPA for Cabinet approval - LIB
  - **July 1 UPPS**
    - 04.02.03 (SDLC Methodology and Project Mgmt) in UPA for Cabinet approval - TR

- **Nov. 1 UPPS**
  - 04.01.09 (Server Management) in UPA for Cabinet approval – TR

- **Notes**:
  - ✓ = Task Completed
  - (Date) = Completion date changed
  - NEW = New item
  - * = Date not confirmed