## Information Technology Milestones

### December 2016
- Wittliff podium updated and ready for use – ITS
- Instructional Design Foundations session begins – ITS
- Information Security Office training available to campus – ISO
- Instructional Design Advanced session begins – ITS
- AR16-004 Inappropriate accounts removed from third-party systems – TR

### January 2017
- Library Research grants awarded – LIB
- New HPC research cluster (LEAP) in production – ITSA
- New mobile app in all app stores – ITS
- SciQuest Contract Manager, in production – TSUS-wide

### February 2017
- Transition of current list serve users to MS Group or other cloud services – ITS
- President’s Cabinet Proposal for Online Employee Photos Complete – TR
- Approved draft: Alkek Grant Report out – LIB
- Data Center Audit: Access Removal Tasks – TR

### March 2017
- Online resource grants awarded – LIB
- Auto Call Distributor contact center live – TR
- Cloudpath Phase I... – TR
- Data Center Audit: Revised HR Checklist re: Electronic Access sent to Audit – TR
- Data Center Audit: Letter Delivered to S.A. regarding Access Control – TR
- Data Center Audit: Add Electronic Access to HR Checklist – TR
- TLTIG awards announced – ITS
- UPPS 04.01.01 due – ISO
- UPPS 04.02.01 due – TR
- Data Center Audit: Access Removal Tasks – TR

### April 2017
- Commencement Management – TR
- Cloudpath Phase II Circuit to Dallas – TR
- Approved draft: Alkek Grant Report out – LIB
- TLIG awards announced – ITS
- UPPS 04.01.01 due – ISO
- UPPS 04.02.01 due – TR
- Data Center Audit: Add Electronic Access to HR Checklist – TR
- Grid and List Layouts available on the Mobile App – ITS

### April 2017
- Career Ladder Modifications Complete – ITBO/LIB
- Submit IT Division Strategy HP1 to Academic Affairs – IT

### May 2017
- Career Ladder Modifications Complete – ITBO/LIB
- Submit IT Division Strategy HP1 to Academic Affairs – IT

### June 2017
- College of Business in new Digital Measures environment – ITS

---

**Legend:**

- Task Completed = ✔️
- Completion date changed = (عدد شمالي)
- New item = NEW
- Date not confirmed = *
- Task in development = IN DEVELOPMENT
- Task cancelled = CANCELLED
Information Technology Milestones

**January 2018**
- **Jan. 10** Instructional Design Foundations course begins – ITS
- **Jan. 10** Instructional Design Advanced course begins – ITS
- **Jan. 18** Phase III – IT Final Branding Guidelines published – ITBO
- **Jan. 23** Teaching with Technology monthly workshops begin – ITS
- **Jan. 31** Data Center Audit: Report on Data Center Consolidation Direction (re: Halon in JCK) sent to Audit - TR

**February 2018**
- **Feb. 1** Digital sign migration – ITS
- **Feb. 28** Dormitories wireless in production with SSID in Cloudpath - TR

**March 2018**
- **Mar. 1** UPPS 04.01.07 (Appropriate Use) in UPA for Cabinet approval – ISO
- **Mar. 1** Cloudpath in production for res halls and Star Park - TR

**April 2018**
- **Apr. 1** UPPS 04.01.02 (Identity Access Mgmt) in UPA for Cabinet approval – TR
- **Apr. 1** UPPS 04.01.08 (Domain Name) in UPA for Cabinet approval – TR
- **Apr. 1** IT/PPS 04.10 (Project Management) in VPIT for VP approval

**May 2018**
- **May 18** TRACS (Sakai) 11 update – ITS

**June 2018**
- **July 1** IT/PPS 04.08 (Third - Party Access) in VPIT for VP approval
- **July 1** IT/PPS 08.01 (Electronic & Key Access) in VPIT for VP approval
- **July 3** Digital Measures Public Profiles and Web Search available - ITS

**August 2018**

*NEW = New item  
(Dates) = Completion date changed  
* = Date not confirmed  
= Task Completed  
= In Development  
= Cancelled
Information Technology Milestones

**Future 2018**
- **Sept. 1** IT/PPS 01.01 (Policy and Procedure) – in VPIT for VP approval
- **Sept. 1** UPPS 04.01.05 (Network Use) in UPA for Cabinet approval – TR

**Future 2019**
- **Apr. 1** UPPS 04.01.01 (Security of Information) in UPA for Cabinet approval – ISO

**Future 2020**
- **Aug. 1** UPPS 05.03.10 (Phone Services) in UPA for Cabinet approval – TR
- **Oct. 1** UPPS 04.01.03 (Computer Repair) in UPSA for Cabinet Approval – TR
- **Oct. 1** IT/PPS 04.03 (Comp Time) in VPIT for VP approval – VPIT
- **Oct. 1** IT/PPS 04.04 (Recognition and Reward) in VPIT for VP approval – VPIT

**Future 2021**
- **Apr. 1** UPPS 04.02.01 (Obtaining TR Services) in UPA for Cabinet approval – TR
- **Jun. 1** UPPS 01.04.32 (Records Mgmt) in UPA for Cabinet approval – LIB
- **July 1** UPPS 04.02.03 (SDLC Methodology and Project Mgmt) in UPA for Cabinet approval – TR
- **Nov. 1** UPPS 04.01.09 (Server Management) in UPA for Cabinet approval – TR

For a clearer view of the diagram, please refer to the original document.