Information Technology Milestones

December 2016
4 Wittliff podium updated and ready for use - ITS
5 AR16-004 Inappropriate accounts removed from third-party systems - TR
15 Library research grants awarded - LIB
19 New HPC research cluster (LEAP) in production - ITSA
31 SciQuest Contract Manager, in production TSUS-wide - TR

January 2017
4 Instructional Design Foundations session begins - ITS
1 Transition of current list serve users to MS Group or other cloud services - ITS
4 Instructional Design Advanced session begins - ITS
10 Auto Call Distributor contact center live - TR
20 Cloudpath Phase I... - TR
24 TLTIG awards announced - ITS

February 2017
9 (2/1/16 11/15/16) - ARC manager's first day - LIB
17 Office 365 Exchange transition complete - TR

March 2017
1 Online resource grants awarded - LIB
5 Grid and List Layouts available on the Mobile App - ITS
10 Auto Call Distributor contact center live - TR
14 Commencement Management – TR
20 DELAYED Print Management Recommendation to ITC - ITBO
21 DELAYED Campus wireless outside space upgrade complete - TR

March 2017
1 UPPS 04.01.01 due – ISO
1 UPPS 04.02.01 due – TR

April 2017
14 Commencement Management – TR
5 (2/1/17) – Two factor enabled for “SAP”/Federated services – ISO
22 Learning Experience Design Foundations course begins - ITS
31 (2/28/17) - College of Business in new Digital Measures environment – ITS
31 American Disabilities Act Report on Websites & Software – SA
31 Cloudpath phase II... - TR?

May 2017

June 2017

Updated on 5/10/17
Information Technology Milestones

July 2017
1 UPPS 04.02.03 due - TR
5 ARC staff occupancy – LIB

August 2017
1 UPPS 05.03.10 due – TR/ITBO
1 Texas State Data Repository in Production – LIB

August 2017
1 Wittliff website redo complete - LIB, VPIT

September 2017
1 UPPS 01.04.27 (Copyright) due - LIB
12 IT/PPS 04.03 due – VPIT

September 2017
24 (6/11/17) Grand Opening of One Touch Studio – ITS
31 IT/PPS 04.04 due – VPIT

October 2017
1 UPPS 04.01.09 due – TR
17 IT/PPS 05.02 due – ITBO

November 2017
1 (5/4/17) Commencement Module available on Mobile App - ITS

December 2017
10 Learning Experience Design Foundations course begins – ITS
16 Learning Experience Design Advanced course begins – ITS
21 IT/PPS 01.01 due – VPIT
Information Technology Milestones

Jan. 23 Teaching with Technology monthly workshops begin - ITS

Future 2018

Oct. 1 UPPS
04.01.03 due – TR

Future 2019

Jun. 1 UPPS
01.04.32 due - LIB

Future 2020

Future 2021

Mar. 1 UPPS
04.01.07 due – ISO

Apr. 1 UPPS
04.01.02 due – TR

Apr. 1 UPPS
04.01.08 due – TR

July 3 Digital Measures Public Profiles and Web Search available - ITS

Sept. 1 UPPS
04.01.05 due – TR